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SECTION A: Purpose

This is an Amendment of an Order by Consent (Amendment 2023) issued under the
authority of Va. Code §§ 62.1-44.15 between the Department of Environmental Quality
(Department) and Nelson County Service Authority, regarding the Schuyler STP for the
purpose of revising certain provisions of the Order by Consent (Order) issued by the
Board to Nelson County Service Authority on September 19, 2019. In 2022, the Virginia
General Assembly passed Senate Bill 657 which transferred the authority to issue consent
special orders from the State Water Control Board to the Department.

SECTION B: Basis for Amendment

1. Nelson County Service Authority (NCSA) owns and operates the Plant in
Schuyler, Virginia. The Permit allows NCSA to discharge treated sewage and
other municipal wastes from the Plant to Ivy Creek, in the James River Basin, in
compliance with the terms and conditions of the Permit.
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2. The Board entered into the Order with NCSA effective September 19, 2019 for
construction of a new treatment plant. The Order requires NCSA to:

a. Secure funding to construct the replacement of the Facility and close the
existing treatment works by July 1, 2020; completed on March 18, 2020;

b. Advertise bids for the Facility upgrade by July 31, 2021; completed on
October 24, 2021;

¢. Submit to DEQ a Certificate to Construct (CTC) application for review
and approval by December 1, 2021; approved on October 13, 2021;

d. Complete construction of the Plant upgrade, obtain a Certificate to
Operate (CTO) and update the Facility’s O&M Manual to incorporate
operation and maintenance procedures for the new treatment units by
December 30, 2022; Not completed;

e. Within 90 days of the issuance of the CTC, NCSA shall submit to DEQ
for review and approval, a closure plant to close the original treatment
units at the Facility. The closure plant shall include an anticipated timeline
for completion. The closure plan shall be incorporated and enforceable as
part of the Order upon DEQ’s approval; Completed on January 11,2022;

f.  Within 90 days of the issuance of the CTO, but by no later than March 31,
2023, NCSA shall complete the closure of the original treatment Facility;
Not completed

3. On May 28, 2021, DEQ received notification from NCSA contracted engineers
that they could not meet the July 31, 2021 bid advertisement deadline due to
discovering additional sewer lines that need replacement and added to scope of
the project.

4. On November 22, 2022, DEQ received notification from NCSA that the
contractor would complete the replacement of the entire collection system by
February 2023. The package plant manufacturer estimated delivery in late
summer 2023, and estimate completing construction in late November 2023.
NCSA states that these are the trickle-down effects of supply chain disruptions
and labor shortages brought on by the coronavirus.

5. Based on the information available to DEQ to date, NCSA is otherwise in
compliance with the Order and is current with all monitoring and reporting
requirements.

SECTION C: Agreement and Order

Accordingly, by virtue of the authority granted it in Va. Code §§ 62.1-44.15, the
Board orders NCSA, and NCSA agrees to:

1. Perform the actions described in Appendix A of this Amendment, which
supersedes the Order Appendix A. Both DEQ and NSCA understand and agree
that this Amendment does not alter, modify or amend any other provision of the
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Order and that the unmodified provisions of the Order remain in effect by their
own terms.

And it is so ORDERED this day of , 2023.

Tiffany R. Severs, Regional Director
Department of Environmental Quality
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Nelson County Service Authority voluntarily agrees to the issuance of this Amendment.

= > /7 .
Date%%ﬂiaﬁjﬁy: §Z‘%L/% gz X L ilve o2,
George Milfer Executive Director

Nelson County Service Authority
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APPENDIX A
SCHEDULE OF COMPLIANCE

This Appendix A supersedes the Order issued to NCSA on September 19, 2019.

Plant Upgrades:

NCSA shall complete its construction of the new treatment plant (Plant) by installing a
small package plant in accordance with the following schedule:

1.

Substantially complete construction of the Plant upgrade, obtain a Certificate to
Operate (CTO) and update the Facility’s O&M Manual to incorporate operation and
maintenance procedures for the new treatment units by January 31, 2024; and

Within 90 days of the issuance of the CTO, NCSA shall complete the closure of the
original treatment Facility.

General Requirements:

3.

NCSA shall submit quarterly reports to DEQ, with the first report being due April 10,
2023. Subsequent quarterly progress reports will be due July 10, and October 10,
along with the Plant’s DMR until cancellation of this Amendment. The quarterly
progress reports shall contain:

a. A summary of all work completed since the previous quarterly progress report
in accordance with this order;

b. A project of the work to be completed in the upcoming quarterly period in
compliance with this Amendment; and

c. A statement regarding any anticipated problems in complying with this
Amendment.

No later than 14 days following a date identified in the above schedule of compliance,
NCSA shall submit to DEQ’s Valley Regional Office a written notice of compliance
or noncompliance with the scheduled item. In the case of noncompliance, the notice
shall include the cause of the noncompliance, any remedial actions taken, and the
probability of meeting the next scheduled item.

DEQ Contact:

Unless otherwise specified in this Amendment, NCSA shall submit all requirements of
Appendix A of this Amendment to:

Celeste Horton, Enforcement Specialist
VA DEQ, Valley Regional Office
PO Box 3000, Harrisonburg, VA 22801
Celeste.Horton@deq.virginia.gov



